
Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   1 of 27

Nebraska Department of Roads Date: 11.16.2016

Contract Location:

 

Contractor:

KOSS CONSTRUCTION COMPANY

5830 SW DRURY LANE

 

 

Date Awarded: 10.21.2015

10.29.2015

03.07.2016

Date Let:

WEST OF LODGEPOLE - WEST OF CHAPPELL

10.08.2015

Estimate Type: PROG

Phone:

(785)228-2928

Escrow Agent:

 

Surety Co:

FEDERAL INSURANCE COMPANY

TOPEKA  KS  66604-2262

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.07.2016

Date Project Completion:

Counties

CHEYENNE

DEUEL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51459B
000

NH-80-2(106) 080 75.43 84.64 GR CONC PAVE CULV SEED
BR GDRL SIGN ELEC
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Nebraska Department of Roads Date: 11.16.2016

$39,494,975.04

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $21,202,446.52 $21,088,663.59 $113,782.93
Stockpiled Materials $754,050.87 $753,251.98 $798.89

Gross Earnings $21,956,497.39 $21,841,915.57 $114,581.82
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $21,956,497.39 $21,841,915.57 $114,581.82

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-703.95 $-703.95 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$703.95 $.00

Payment

-$703.95

$21,955,793.44 $21,841,211.62 $114,581.82

$.00 $.00 $.00

54%

% Time Comp

% Dollar Comp

28%

$38,665,968.13

11.14.2016 11.14.2016

11.14.2016

Torak, Sayed

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

11.15.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 11.15.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      461,700.00 1.000 461,700.00

1.000 461,700.00

1.000 461,700.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      7,200.00 1.000 7,200.00

1.000 7,200.00

1.000 7,200.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.00      5.80 133,107.000 772,020.60

133,392.000 773,673.60

76,617.193 444,379.72

0.000 0.00

0003

CY  EXCAVATION
0003 

1010.10      7.90 2,543.000 20,089.70

2,543.000 20,089.70

0.000 0.00

0.000 0.00

0004

CY  EXCAVATION, BORROW
0004 

1011.00      30.00 3,391.000 101,730.00

3,398.000 101,940.00

547.020 16,410.60

96.600 2,898.00

0005

MGALWATER
0005 

1041.00      0.52 474,320.000 246,646.40

474,320.000 246,646.40

237,160.000 123,323.20

0.000 0.00

0006

SY  SALVAGING AND PLACING TOPSOIL
0006 

1101.00      7.75 271,703.000 2,105,698.25

271,703.000 2,105,698.25

140,153.408 1,086,188.91

0.000 0.00

0007

SY  REMOVE PAVEMENT
0007 

1102.00      5.50 142,264.000 782,452.00

142,264.000 782,452.00

71,773.006 394,751.53

0.000 0.00

0008

SY  REMOVE ASPHALT SURFACE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1111.00      7.00 1,233.000 8,631.00

1,233.000 8,631.00

517.000 3,619.00

0.000 0.00

0009

LF  REMOVE FENCE
0009 

7017.00      3.50 5,600.000 19,600.00

5,600.000 19,600.00

1,857.000 6,499.50

0.000 0.00

0010

LF  REMOVE GUARDRAIL
0010 

7017.50      5.00 2,298.000 11,490.00

3,473.000 17,365.00

1,168.000 5,840.00

0.000 0.00

0011

LF  REMOVE & SALVAGE GUARDRAIL
0011 

L006.00      350.00 98.000 34,300.00

98.000 34,300.00

32.771 11,469.85

0.000 0.00

0012

ACRECOVER CROP SEEDING
0012 

L019.13      1.45 10,800.000 15,660.00

10,800.000 15,660.00

0.000 0.00

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 1D
0013 

L022.11      2.75 11,085.000 30,483.75

11,085.000 30,483.75

4,597.000 12,641.75

0.000 0.00

0014

LF  FABRIC SILT FENCE-LOW POROSITY
0014 

Contracted 4,617,701.70

Current 4,625,439.70

In place 2,574,024.06

This Estimate 2,898.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      2,302,200.00 1.000 2,302,200.00

1.000 2,302,200.00

1.000 2,302,200.00

0.000 0.00

0015

LS  MOBILIZATION
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.06      39.95 448.000 17,897.60

448.000 17,897.60

220.000 8,789.00

220.000 8,789.00

0016

EACHFLEXIBLE POST DELINEATOR
0016 

3039.11      1,500.00 2.170 3,255.00

2.170 3,255.00

0.000 0.00

0.000 0.00

0017

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0017 

3039.12      850.00 12.500 10,625.00

12.500 10,625.00

0.000 0.00

0.000 0.00

0018

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0018 

3075.52      56.00 2,681.000 150,136.00

2,681.000 150,136.00

132.667 7,429.35

0.000 0.00

0019

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0019 

3075.72      26.00 126,360.000 3,285,360.00

126,360.000 3,285,360.00

60,321.110 1,568,348.86

0.000 0.00

0020

SY  12" CONCRETE PAVEMENT, CLASS 47B-3500
0020 

3075.76      45.15 311,995.000 14,086,574.25

311,995.000 14,086,574.25

163,379.132 7,376,567.82

-43.230 -1,951.83

0021

SY  12" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0021 

3300.50      14,000.00 1.000 14,000.00

1.000 14,000.00

0.500 7,000.00

0.000 0.00

0022

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0022 

7103.00      190.00 18.000 3,420.00

18.000 3,420.00

0.000 0.00

0.000 0.00

0023

EACHEND POSTS
0023 

7105.00      260.00 10.000 2,600.00

10.000 2,600.00

0.000 0.00

0.000 0.00

0024

EACHCORNER POSTS
0024 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   3 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7130.00      10.50 1,201.000 12,610.50

1,201.000 12,610.50

0.000 0.00

0.000 0.00

0025

LF  BARBED WIRE FENCE
0025 

7515.13      1.00 25,000.000 25,000.00

25,000.000 25,000.00

0.000 0.00

0.000 0.00

0026

LF  5" BLACK WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0026 

7515.36      1.05 130,000.000 136,500.00

130,000.000 136,500.00

0.000 0.00

0.000 0.00

0027

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0027 

7515.38      2.00 4,000.000 8,000.00

4,000.000 8,000.00

0.000 0.00

0.000 0.00

0028

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0028 

7516.35      1.05 105,000.000 110,250.00

105,000.000 110,250.00

0.000 0.00

0.000 0.00

0029

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0029 

8022.20      1.65 2,870.000 4,735.50

2,870.000 4,735.50

0.000 0.00

0.000 0.00

0030

EACHHYDRATED LIME/WARM MIX ASPHALT
0030 

8028.01      400.00 0.400 160.00

0.400 160.00

0.000 0.00

0.000 0.00

0031

CY  FOUNDATION COURSE REPLACEMENT
0031 

8029.25      2.00 438,355.000 876,710.00

438,355.000 876,710.00

219,177.438 438,354.87

0.000 0.00

0032

SY  FOUNDATION COURSE
0032 

8060.05      125.00 1,444.000 180,500.00

1,444.000 180,500.00

719.000 89,875.00

0.000 0.00

0033

EACHGRANULAR SUBDRAIN
0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8101.50      2.80 43,836.000 122,740.80

43,836.000 122,740.80

33,766.888 94,547.29

0.000 0.00

0034

SY  STABILIZED SUBGRADE

TYPE CEMENT

0034 

9005.75      87.30 2,670.000 233,091.00

2,670.000 233,091.00

0.000 0.00

0.000 0.00

0035

TON ASPHALTIC CONCRETE, TYPE SPR
0035 

9009.86      38.00 1,304.000 49,552.00

304.000 11,552.00

58.860 2,236.68

0.000 0.00

0036

SY  SURFACING 6"
0036 

9010.50      110.00 200.000 22,000.00

200.000 22,000.00

0.000 0.00

0.000 0.00

0037

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0037 

9021.13      715.00 97.580 69,769.70

97.580 69,769.70

0.000 0.00

0.000 0.00

0038

TON PERFORMANCE GRADED BINDER (64-34)
0038 

9053.00      1.20 2,390.000 2,868.00

2,390.000 2,868.00

0.000 0.00

0.000 0.00

0039

GAL TACK COAT
0039 

9111.00      30.00 2,042.000 61,260.00

2,042.000 61,260.00

379.580 11,387.40

0.000 0.00

0040

MGALWATER
0040 

9170.00      110.00 2,066.040 227,264.40

2,066.040 227,264.40

900.360 99,039.60

0.000 0.00

0041

STA EARTH SHOULDER CONSTRUCTION
0041 

9173.20      1.15 398,505.000 458,280.75

398,505.000 458,280.75

179,951.300 206,944.00

0.000 0.00

0042

SY  SUBGRADE PREPARATION
0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.23      1,400.00 42.290 59,206.00

42.290 59,206.00

0.000 0.00

0.000 0.00

0043

STA COLD MILLING, CLASS 3
0043 

9179.33      16.00 846.000 13,536.00

846.000 13,536.00

0.000 0.00

0.000 0.00

0044

SY  COLD MILLING, CLASS 3

TYPE A

0044 

9185.77      26.72 1,868.600 49,928.99

1,868.600 49,928.99

0.000 0.00

0.000 0.00

0045

STA RUMBLE STRIPS, CONCRETE
0045 

9188.50      37.00 5,244.000 194,028.00

6,584.000 243,608.00

2,134.740 78,985.38

0.000 0.00

0046

SY  SURFACING UNDER GUARDRAIL
0046 

9190.61      193.00 1,157.933 223,481.07

1,157.933 223,481.07

300.620 58,019.66

0.000 0.00

0047

TON CEMENT
0047 

9300.38      1.00 4,794.000 4,794.00

4,794.000 4,794.00

0.000 0.00

0.000 0.00

0048

EACHRAP INCENTIVE PAYMENT
0048 

3900.18      54,793.20 0.000 0.00

1.000 54,793.20

1.000 54,793.20

0.000 0.00

4013

LS  ADDITIONAL WORK

Restacking Rock

4013 

A900.10      840.00 0.000 0.00

36.000 30,240.00

2.000 1,680.00

0.000 0.00

4014

EACHADDITIONAL WORK

Comparison Testing - APEX Testing

4014 

A900.10      3,033.26 0.000 0.00

78.000 236,594.28

12.000 36,399.12

0.000 0.00

4015

EACHADDITIONAL WORK

Production Testing - KOSS Testing

4015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3900.18      36,015.92 0.000 0.00

1.000 36,015.92

1.000 36,015.92

0.000 0.00

4016

LS  ADDITIONAL WORK

Review, Meetings & Analysis

4016 

9009.87      57.41 0.000 0.00

2,018.880 115,903.90

1,009.440 57,951.95

0.000 0.00

4019

SY  SURFACING 8"

Maintenance Turnarounds

4019 

Contracted 23,022,334.56

Current 23,507,461.86

In place 12,536,565.10

This Estimate 6,837.17

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      60,000.00 1.000 60,000.00

1.000 60,000.00

1.000 60,000.00

0.000 0.00

0049

LS  MOBILIZATION
0049 

1120.00      1,000.00 3.000 3,000.00

3.000 3,000.00

4.000 4,000.00

0.000 0.00

0050

EACHREMOVE DISCHARGE STRUCTURE
0050 

4002.00      3.10 375.000 1,162.50

375.000 1,162.50

375.000 1,162.50

0.000 0.00

0051

LB  CAST IRON COVER AND FRAME
0051 

4004.50      3.00 18,480.000 55,440.00

18,480.000 55,440.00

10,560.000 31,680.00

0.000 0.00

0052

LB  CAST IRON GRATE AND FRAME
0052 

4035.00      250.00 4.000 1,000.00

4.000 1,000.00

0.000 0.00

0.000 0.00

0053

EACHREMOVE FLARED-END SECTION
0053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4040.00      550.00 8.000 4,400.00

8.000 4,400.00

1.000 550.00

0.000 0.00

0054

EACHREMOVE HEADWALLS FROM CULVERTS
0054 

4044.00      6,230.00 1.000 6,230.00

1.000 6,230.00

1.000 6,230.00

0.000 0.00

0055

EACHPREPARATION OF STRUCTURE

AT STATION 1354+48

0055 

4050.01      12.80 1,220.000 15,616.00

1,220.000 15,616.00

901.250 11,536.00

0.000 0.00

0056

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0056 

4051.01      65.00 28.000 1,820.00

28.000 1,820.00

14.000 910.00

0.000 0.00

0057

CY  EXCAVATION FOR BOX CULVERTS
0057 

4101.06      1,385.00 30.280 41,937.80

30.280 41,937.80

17.750 24,583.75

0.000 0.00

0058

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0058 

4105.59      1,800.00 53.430 96,174.00

53.430 96,174.00

31.590 56,862.00

0.000 0.00

0059

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0059 

4107.07      1,150.00 7.590 8,728.50

7.590 8,728.50

3.300 3,795.00

0.000 0.00

0060

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0060 

4151.00      3.00 2,872.000 8,616.00

2,872.000 8,616.00

1,678.400 5,035.20

0.000 0.00

0061

LB  REINFORCING STEEL FOR BOX CULVERT
0061 

4155.50      1.40 4,059.000 5,682.60

4,059.000 5,682.60

2,234.000 3,127.60

0.000 0.00

0062

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0062 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4157.00      2.80 635.000 1,778.00

635.000 1,778.00

194.500 544.60

0.000 0.00

0063

LB  REINFORCING STEEL FOR COLLARS
0063 

4310.18      320.00 11.000 3,520.00

11.000 3,520.00

6.000 1,920.00

0.000 0.00

0064

EACH18" FLARED-END SECTION
0064 

4360.18      350.00 1.000 350.00

1.000 350.00

0.000 0.00

0.000 0.00

0065

EACH18" METAL FLARED-END SECTION
0065 

4460.18      800.00 4.000 3,200.00

4.000 3,200.00

0.000 0.00

0.000 0.00

0066

EACH18" CONCRETE FLARED-END SECTION
0066 

4460.30      1,050.00 1.000 1,050.00

1.000 1,050.00

0.000 0.00

0.000 0.00

0067

EACH30" CONCRETE FLARED-END SECTION
0067 

4460.42      2,000.00 2.000 4,000.00

2.000 4,000.00

1.000 2,000.00

0.000 0.00

0068

EACH42" CONCRETE FLARED-END SECTION
0068 

8010.03      108.00 10.590 1,143.72

10.590 1,143.72

0.000 0.00

0.000 0.00

0069

CY  CRUSHED ROCK FOR BASE COURSE
0069 

P120.18      70.50 76.000 5,358.00

76.000 5,358.00

21.000 1,480.50

0.000 0.00

0070

LF  18" CULVERT PIPE, TYPE 2
0070 

P120.30      255.00 8.000 2,040.00

8.000 2,040.00

0.000 0.00

0.000 0.00

0071

LF  30" CULVERT PIPE, TYPE 2
0071 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P120.42      360.00 14.000 5,040.00

14.000 5,040.00

7.000 2,520.00

0.000 0.00

0072

LF  42" CULVERT PIPE, TYPE 2
0072 

P300.18      100.00 8.000 800.00

8.000 800.00

26.000 2,600.00

0.000 0.00

0073

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0073 

P400.18      55.00 1,470.000 80,850.00

1,470.000 80,850.00

795.500 43,752.50

0.000 0.00

0074

LF  18" CULVERT PIPE, TYPE 2,5,7 OR 8
0074 

Contracted 418,937.12

Current 418,937.12

In place 264,289.65

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      1,500.00 1.000 1,500.00

1.000 1,500.00

0.500 750.00

0.000 0.00

0075

LS  MOBILIZATION
0075 

L001.01      700.00 44.000 30,800.00

44.000 30,800.00

28.296 19,807.20

28.296 19,807.20

0076

ACRESEEDING, TYPE A
0076 

L001.02      683.00 54.000 36,882.00

54.000 36,882.00

14.420 9,848.86

14.420 9,848.86

0077

ACRESEEDING, TYPE B
0077 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   7 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      225.00 221.000 49,725.00

221.000 49,725.00

96.000 21,600.00

96.000 21,600.00

0078

TON MULCH
0078 

Contracted 118,907.00

Current 118,907.00

In place 52,006.06

This Estimate 51,256.06

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STATION 1002+25.20-LT     3-SPAN INVERTED 

0030.60      68,360.00 1.000 68,360.00

1.000 68,360.00

0.000 0.00

0.000 0.00

0079

LS  MOBILIZATION
0079 

3050.15      350.00 211.700 74,095.00

211.700 74,095.00

0.000 0.00

0.000 0.00

0080

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0080 

3051.10      1.09 40,670.000 44,330.30

40,670.000 44,330.30

0.000 0.00

0.000 0.00

0081

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0081 

6000.10      2,700.00 1.000 2,700.00

1.000 2,700.00

0.000 0.00

0.000 0.00

0082

LS  ABUTMENT NO.1 EXCAVATION
0082 

6000.11      2,700.00 1.000 2,700.00

1.000 2,700.00

0.000 0.00

0.000 0.00

0083

LS  ABUTMENT NO.2 EXCAVATION
0083 

6000.20      5,900.00 1.000 5,900.00

1.000 5,900.00

0.000 0.00

0.000 0.00

0084

LS  PIER NO.1 EXCAVATION
0084 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   7 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.21      5,900.00 1.000 5,900.00

1.000 5,900.00

0.000 0.00

0.000 0.00

0085

LS  PIER NO.2 EXCAVATION
0085 

6004.48      616.00 7.300 4,496.80

7.300 4,496.80

0.000 0.00

0.000 0.00

0086

CF  BRIDGE JOINT NOSING
0086 

6005.33      50.00 48.700 2,435.00

48.700 2,435.00

0.000 0.00

0.000 0.00

0087

LF  PREFORMED EXPANSION JOINT, TYPE B
0087 

6005.60      79.00 96.000 7,584.00

96.000 7,584.00

0.000 0.00

0.000 0.00

0088

EACHELASTOMERIC BEARING
0088 

6006.56      5.28 836.000 4,414.08

836.000 4,414.08

0.000 0.00

0.000 0.00

0089

SY  BRIDGE DECK GROOVING
0089 

6010.22      606.00 317.400 192,344.40

317.400 192,344.40

0.000 0.00

0.000 0.00

0090

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0090 

6010.26      704.00 245.400 172,761.60

245.400 172,761.60

0.000 0.00

0.000 0.00

0091

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0091 

6011.11      186,552.00 1.000 186,552.00

1.000 186,552.00

0.000 0.00

0.000 0.00

0092

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

1002+25.20 LT

0092 

6040.00      47,426.00 1.000 47,426.00

1.000 47,426.00

0.000 0.00

0.000 0.00

0093

EACHREMOVE STRUCTURE

AT STATION 1002+25.20 LT

0093 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   8 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6095.00      331.00 12.000 3,972.00

12.000 3,972.00

0.000 0.00

0.000 0.00

0094

EACHSTEEL DIAPHRAGM
0094 

6107.00      101.00 783.000 79,083.00

783.000 79,083.00

0.000 0.00

0.000 0.00

0095

SY  CONCRETE SLOPE PROTECTION
0095 

6131.50      1.17 109,475.000 128,085.75

109,475.000 128,085.75

0.000 0.00

0.000 0.00

0096

LB  EPOXY COATED REINFORCING STEEL
0096 

6139.50      48.18 69.000 3,324.42

69.000 3,324.42

0.000 0.00

0.000 0.00

0097

SY  SUBSURFACE DRAINAGE MATTING
0097 

6210.50      38.83 5,920.000 229,873.60

5,920.000 229,873.60

0.000 0.00

0.000 0.00

0098

LF  PIPE PILING
0098 

6251.00      4,461.00 4.000 17,844.00

4.000 17,844.00

0.000 0.00

0.000 0.00

0099

EACHTEST PILE
0099 

6601.15      52.78 98.000 5,172.44

98.000 5,172.44

0.000 0.00

0.000 0.00

0100

LF  1 1/2" CONDUIT IN BRIDGE
0100 

8091.00      70.57 260.000 18,348.20

260.000 18,348.20

0.000 0.00

0.000 0.00

0101

CY  GRANULAR BACKFILL
0101 

0030.60      7,435.95 0.000 0.00

1.000 7,435.95

0.000 0.00

0.000 0.00

4003

LS  MOBILIZATION
4003 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   8 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4054.65      74,516.62 0.000 0.00

1.000 74,516.62

0.000 0.00

0.000 0.00

4004

LS  TEMPORARY SHORING

Group 6

4004 

Contracted 1,307,702.59

Current 1,389,655.16

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 1002+25.20-LT     3-SPAN INVERTED 

GROUP 6A BRIDGE AT STATION 1002+25.20-RT     3-SPAN INVERTED

0030.60      144,800.00 1.000 144,800.00

1.000 144,800.00

1.000 144,800.00

0.000 0.00

0102

LS  MOBILIZATION
0102 

3050.15      353.00 211.700 74,730.10

211.700 74,730.10

211.700 74,730.10

0.000 0.00

0103

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0103 

3051.10      1.10 40,670.000 44,737.00

40,670.000 44,737.00

40,670.000 44,737.00

0.000 0.00

0104

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0104 

6000.10      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0105

LS  ABUTMENT NO.1 EXCAVATION
0105 

6000.11      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0106

LS  ABUTMENT NO.2 EXCAVATION
0106 

6000.20      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0107

LS  PIER NO.1 EXCAVATION
0107 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   9 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.21      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0108

LS  PIER NO.2 EXCAVATION
0108 

6004.48      618.00 7.300 4,511.40

7.300 4,511.40

7.300 4,511.40

0.000 0.00

0109

CF  BRIDGE JOINT NOSING
0109 

6005.33      50.00 48.700 2,435.00

48.700 2,435.00

48.700 2,435.00

0.000 0.00

0110

LF  PREFORMED EXPANSION JOINT, TYPE B
0110 

6005.60      79.00 96.000 7,584.00

96.000 7,584.00

96.000 7,584.00

0.000 0.00

0111

EACHELASTOMERIC BEARING
0111 

6006.56      5.28 836.000 4,414.08

836.000 4,414.08

1,050.000 5,544.00

0.000 0.00

0112

SY  BRIDGE DECK GROOVING
0112 

6010.22      606.00 317.400 192,344.40

317.400 192,344.40

317.400 192,344.40

0.000 0.00

0113

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0113 

6010.26      704.00 245.400 172,761.60

245.400 172,761.60

245.400 172,761.60

0.000 0.00

0114

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0114 

6011.11      186,552.00 1.000 186,552.00

1.000 186,552.00

1.000 186,552.00

0.000 0.00

0115

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

1002+25.20 RT

0115 

6040.00      47,426.00 1.000 47,426.00

1.000 47,426.00

1.000 47,426.00

0.000 0.00

0116

EACHREMOVE STRUCTURE

AT STATION 1002+25.20 RT

0116 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   9 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6095.00      331.00 12.000 3,972.00

12.000 3,972.00

12.000 3,972.00

0.000 0.00

0117

EACHSTEEL DIAPHRAGM
0117 

6107.00      101.00 783.000 79,083.00

783.000 79,083.00

138.780 14,016.78

0.000 0.00

0118

SY  CONCRETE SLOPE PROTECTION
0118 

6131.50      1.17 109,475.000 128,085.75

109,475.000 128,085.75

109,475.000 128,085.75

0.000 0.00

0119

LB  EPOXY COATED REINFORCING STEEL
0119 

6139.50      48.18 69.000 3,324.42

69.000 3,324.42

69.000 3,324.42

0.000 0.00

0120

SY  SUBSURFACE DRAINAGE MATTING
0120 

6210.50      38.83 5,920.000 229,873.60

5,920.000 229,873.60

4,892.000 189,956.36

0.000 0.00

0121

LF  PIPE PILING
0121 

6251.00      4,461.00 4.000 17,844.00

4.000 17,844.00

4.000 17,844.00

0.000 0.00

0122

EACHTEST PILE
0122 

6601.15      36.94 155.000 5,725.70

155.000 5,725.70

155.000 5,725.70

0.000 0.00

0123

LF  1 1/2" CONDUIT IN BRIDGE
0123 

8091.00      70.57 260.000 18,348.20

260.000 18,348.20

260.000 18,348.20

0.000 0.00

0124

CY  GRANULAR BACKFILL
0124 

0030.60      7,435.95 0.000 0.00

1.000 7,435.95

1.000 7,435.95

0.000 0.00

4005

LS  MOBILIZATION
4005 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   10 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4054.66      74,516.86 0.000 0.00

1.000 74,516.86

1.000 74,516.86

0.000 0.00

4006

LS  TEMPORARY SHORING

Group 6A

4006 

0025.25      3,675.00 0.000 0.00

1.000 3,675.00

1.000 3,675.00

0.000 0.00

4012

LS  ENGINEERING COSTS
4012 

6210.60      23.298 0.000 0.00

254.000 5,917.69

254.000 5,917.69

0.000 0.00

4020

LF  PAY CUT-OFF FOR PIPE PILE
4020 

Contracted 1,448,552.25

Current 1,540,097.75

In place 1,436,244.21

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 1002+25.20-RT     3-SPAN INVERTED

GROUP 6B BRIDGE AT STATION 1017+48.00-LT     SIMPLE SPAN PRE

0030.60      59,000.00 1.000 59,000.00

1.000 59,000.00

0.000 0.00

0.000 0.00

0125

LS  MOBILIZATION
0125 

1010.01      16.52 205.000 3,386.60

205.000 3,386.60

0.000 0.00

0.000 0.00

0126

CY  EXCAVATION (ESTABLISHED QUANTITY)
0126 

1043.50      3.72 86.000 319.92

86.000 319.92

0.000 0.00

0.000 0.00

0127

SY  RIPRAP FILTER FABRIC
0127 

3050.15      353.00 230.400 81,331.20

230.400 81,331.20

0.000 0.00

0.000 0.00

0128

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0128 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   10 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3051.10      1.09 44,110.000 48,079.90

44,110.000 48,079.90

0.000 0.00

0.000 0.00

0129

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0129 

6000.10      7,893.00 1.000 7,893.00

1.000 7,893.00

0.000 0.00

0.000 0.00

0130

LS  ABUTMENT NO.1 EXCAVATION
0130 

6000.11      7,893.00 1.000 7,893.00

1.000 7,893.00

0.000 0.00

0.000 0.00

0131

LS  ABUTMENT NO.2 EXCAVATION
0131 

6004.48      603.00 9.000 5,427.00

9.000 5,427.00

0.000 0.00

0.000 0.00

0132

CF  BRIDGE JOINT NOSING
0132 

6005.32      60.00 55.700 3,342.00

55.700 3,342.00

0.000 0.00

0.000 0.00

0133

LF  PREFORMED EXPANSION JOINT, TYPE A
0133 

6005.65      900.00 6.000 5,400.00

6.000 5,400.00

0.000 0.00

0.000 0.00

0134

EACHEXPANSION BEARING, PTFE TYPE
0134 

6005.83      900.00 6.000 5,400.00

6.000 5,400.00

0.000 0.00

0.000 0.00

0135

EACHFIXED BEARING
0135 

6006.56      5.28 1,030.000 5,438.40

1,030.000 5,438.40

0.000 0.00

0.000 0.00

0136

SY  BRIDGE DECK GROOVING
0136 

6010.22      549.00 133.000 73,017.00

133.000 73,017.00

0.000 0.00

0.000 0.00

0137

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0137 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   11 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      630.00 366.900 231,147.00

366.900 231,147.00

0.000 0.00

0.000 0.00

0138

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0138 

6011.11      371,525.00 1.000 371,525.00

1.000 371,525.00

0.000 0.00

0.000 0.00

0139

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

1017+48 LT

0139 

6040.00      63,671.00 1.000 63,671.00

1.000 63,671.00

0.000 0.00

0.000 0.00

0140

EACHREMOVE STRUCTURE

AT STATION 1017+48 LT

0140 

6080.00      2.58 2,250.000 5,805.00

2,250.000 5,805.00

0.000 0.00

0.000 0.00

0141

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0141 

6095.00      855.00 5.000 4,275.00

5.000 4,275.00

0.000 0.00

0.000 0.00

0142

EACHSTEEL DIAPHRAGM
0142 

6104.00      69.09 30.000 2,072.70

30.000 2,072.70

0.000 0.00

0.000 0.00

0143

TON BROKEN CONCRETE RIPRAP
0143 

6105.02      82.00 240.000 19,680.00

240.000 19,680.00

0.000 0.00

0.000 0.00

0144

TON ROCK RIPRAP, TYPE B
0144 

6131.50      1.14 75,230.000 85,762.20

75,230.000 85,762.20

0.000 0.00

0.000 0.00

0145

LB  EPOXY COATED REINFORCING STEEL
0145 

6139.50      48.17 120.000 5,780.40

120.000 5,780.40

0.000 0.00

0.000 0.00

0146

SY  SUBSURFACE DRAINAGE MATTING
0146 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   11 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.14      42.70 2,990.000 127,673.00

2,990.000 127,673.00

0.000 0.00

0.000 0.00

0147

LF  HP 12 INCH X 53 LB STEEL PILING
0147 

6310.00      26.06 1,775.000 46,256.50

1,775.000 46,256.50

0.000 0.00

0.000 0.00

0148

SF  STEEL SHEET PILING
0148 

8091.00      70.57 495.000 34,932.15

495.000 34,932.15

0.000 0.00

0.000 0.00

0149

CY  GRANULAR BACKFILL
0149 

Contracted 1,304,507.97

Current 1,304,507.97

In place 0.00

This Estimate 0.00

GROUP 6B BRIDGE AT STATION 1017+48.00-LT     SIMPLE SPAN PRE

GROUP 6C BRIDGE AT STATION 1017+48.00-RT     SIMPLE SPAN PRE

0030.60      169,800.00 1.000 169,800.00

1.000 169,800.00

1.000 169,800.00

0.000 0.00

0150

LS  MOBILIZATION
0150 

1010.01      16.52 205.000 3,386.60

205.000 3,386.60

205.000 3,386.60

0.000 0.00

0151

CY  EXCAVATION (ESTABLISHED QUANTITY)
0151 

1043.50      3.72 86.000 319.92

86.000 319.92

86.000 319.92

0.000 0.00

0152

SY  RIPRAP FILTER FABRIC
0152 

3050.15      322.00 286.000 92,092.00

286.000 92,092.00

286.000 92,092.00

0.000 0.00

0153

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0153 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   12 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3051.10      1.08 54,200.000 58,536.00

54,200.000 58,536.00

54,200.000 58,536.00

0.000 0.00

0154

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0154 

6000.10      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0155

LS  ABUTMENT NO.1 EXCAVATION
0155 

6000.11      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0156

LS  ABUTMENT NO.2 EXCAVATION
0156 

6004.48      608.00 10.400 6,323.20

10.400 6,323.20

10.400 6,323.20

0.000 0.00

0157

CF  BRIDGE JOINT NOSING
0157 

6005.32      60.00 66.800 4,008.00

66.800 4,008.00

66.800 4,008.00

0.000 0.00

0158

LF  PREFORMED EXPANSION JOINT, TYPE A
0158 

6005.65      900.00 8.000 7,200.00

8.000 7,200.00

8.000 7,200.00

0.000 0.00

0159

EACHEXPANSION BEARING, PTFE TYPE
0159 

6005.83      900.00 8.000 7,200.00

8.000 7,200.00

8.000 7,200.00

0.000 0.00

0160

EACHFIXED BEARING
0160 

6006.56      5.28 1,330.000 7,022.40

1,330.000 7,022.40

1,666.140 8,797.22

0.000 0.00

0161

SY  BRIDGE DECK GROOVING
0161 

6010.22      549.00 154.800 84,985.20

154.800 84,985.20

154.800 84,985.20

0.000 0.00

0162

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0162 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   12 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      604.00 458.100 276,692.40

458.100 276,692.40

458.100 276,692.40

0.000 0.00

0163

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0163 

6011.11      482,898.00 1.000 482,898.00

1.000 482,898.00

1.000 482,898.00

0.000 0.00

0164

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

1017+48 RT

0164 

6040.00      63,671.00 1.000 63,671.00

1.000 63,671.00

1.000 63,671.00

0.000 0.00

0165

EACHREMOVE STRUCTURE

AT STATION 1017+48 RT

0165 

6080.00      2.69 2,790.000 7,505.10

2,790.000 7,505.10

2,790.000 7,505.10

0.000 0.00

0166

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0166 

6095.00      950.00 7.000 6,650.00

7.000 6,650.00

7.000 6,650.00

0.000 0.00

0167

EACHSTEEL DIAPHRAGM
0167 

6104.00      69.09 30.000 2,072.70

30.000 2,072.70

125.500 8,670.79

0.000 0.00

0168

TON BROKEN CONCRETE RIPRAP
0168 

6105.02      82.00 225.000 18,450.00

225.000 18,450.00

0.000 0.00

0.000 0.00

0169

TON ROCK RIPRAP, TYPE B
0169 

6131.50      1.13 88,890.000 100,445.70

88,890.000 100,445.70

88,890.000 100,445.70

0.000 0.00

0170

LB  EPOXY COATED REINFORCING STEEL
0170 

6139.50      48.17 158.000 7,610.86

158.000 7,610.86

158.000 7,610.86

0.000 0.00

0171

SY  SUBSURFACE DRAINAGE MATTING
0171 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   13 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.14      42.60 3,595.000 153,147.00

3,595.000 153,147.00

3,459.000 147,353.40

0.000 0.00

0172

LF  HP 12 INCH X 53 LB STEEL PILING
0172 

6310.00      25.87 2,072.000 53,602.64

2,072.000 53,602.64

2,124.000 54,947.88

0.000 0.00

0173

SF  STEEL SHEET PILING
0173 

8091.00      70.57 630.000 44,459.10

630.000 44,459.10

630.000 44,459.10

0.000 0.00

0174

CY  GRANULAR BACKFILL
0174 

6210.34      25.56 0.000 0.00

134.000 3,425.04

134.000 3,425.04

0.000 0.00

4017

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

4017 

Contracted 1,698,077.82

Current 1,701,502.86

In place 1,686,977.41

This Estimate 0.00

GROUP 6C BRIDGE AT STATION 1017+48.00-RT     SIMPLE SPAN PRE

GROUP 6D BRIDGE AT STATION 1337+22.54-LT     3-SPAN INVERTED

0030.60      70,293.00 1.000 70,293.00

1.000 70,293.00

0.000 0.00

0.000 0.00

0175

LS  MOBILIZATION
0175 

3050.15      345.00 212.800 73,416.00

212.800 73,416.00

0.000 0.00

0.000 0.00

0176

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0176 

3051.10      1.09 41,885.000 45,654.65

41,885.000 45,654.65

0.000 0.00

0.000 0.00

0177

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0177 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   13 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.10      6,445.00 1.000 6,445.00

1.000 6,445.00

0.000 0.00

0.000 0.00

0178

LS  ABUTMENT NO.1 EXCAVATION
0178 

6000.11      6,445.00 1.000 6,445.00

1.000 6,445.00

0.000 0.00

0.000 0.00

0179

LS  ABUTMENT NO.2 EXCAVATION
0179 

6000.20      9,264.00 1.000 9,264.00

1.000 9,264.00

0.000 0.00

0.000 0.00

0180

LS  PIER NO.1 EXCAVATION
0180 

6000.21      9,264.00 1.000 9,264.00

1.000 9,264.00

0.000 0.00

0.000 0.00

0181

LS  PIER NO.2 EXCAVATION
0181 

6004.48      619.00 16.900 10,461.10

16.900 10,461.10

0.000 0.00

0.000 0.00

0182

CF  BRIDGE JOINT NOSING
0182 

6005.33      50.00 111.800 5,590.00

111.800 5,590.00

0.000 0.00

0.000 0.00

0183

LF  PREFORMED EXPANSION JOINT, TYPE B
0183 

6006.56      5.28 842.000 4,445.76

842.000 4,445.76

0.000 0.00

0.000 0.00

0184

SY  BRIDGE DECK GROOVING
0184 

6010.22      580.00 378.500 219,530.00

378.500 219,530.00

0.000 0.00

0.000 0.00

0185

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0185 

6010.26      711.00 236.100 167,867.10

236.100 167,867.10

0.000 0.00

0.000 0.00

0186

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0186 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   14 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6011.11      226,500.00 1.000 226,500.00

1.000 226,500.00

0.000 0.00

0.000 0.00

0187

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

1337+22.54 LT

0187 

6040.00      46,574.00 1.000 46,574.00

1.000 46,574.00

0.000 0.00

0.000 0.00

0188

EACHREMOVE STRUCTURE

AT STATION 1336+96.00 LT

0188 

6080.00      1.95 1,410.000 2,749.50

1,410.000 2,749.50

0.000 0.00

0.000 0.00

0189

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0189 

6095.00      271.00 16.000 4,336.00

16.000 4,336.00

0.000 0.00

0.000 0.00

0190

EACHSTEEL DIAPHRAGM
0190 

6100.00      1,309.00 5.000 6,545.00

5.000 6,545.00

0.000 0.00

0.000 0.00

0191

EACHFLOOR DRAINS
0191 

6107.00      101.00 640.000 64,640.00

640.000 64,640.00

0.000 0.00

0.000 0.00

0192

SY  CONCRETE SLOPE PROTECTION
0192 

6131.50      1.17 135,435.000 158,458.95

141,930.000 166,058.10

0.000 0.00

0.000 0.00

0193

LB  EPOXY COATED REINFORCING STEEL
0193 

6139.50      48.17 48.000 2,312.16

48.000 2,312.16

0.000 0.00

0.000 0.00

0194

SY  SUBSURFACE DRAINAGE MATTING
0194 

6210.50      38.45 5,430.000 208,783.50

5,430.000 208,783.50

0.000 0.00

0.000 0.00

0195

LF  PIPE PILING
0195 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   14 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6251.00      3,718.00 4.000 14,872.00

4.000 14,872.00

0.000 0.00

0.000 0.00

0196

EACHTEST PILE
0196 

6415.00      27,813.00 1.000 27,813.00

1.000 27,813.00

0.000 0.00

0.000 0.00

0197

EACHDRAINAGE SYSTEM AT STATION

1337+22.54 LT

0197 

8091.00      70.57 230.000 16,231.10

230.000 16,231.10

0.000 0.00

0.000 0.00

0198

CY  GRANULAR BACKFILL
0198 

Contracted 1,408,490.82

Current 1,416,089.97

In place 0.00

This Estimate 0.00

GROUP 6D BRIDGE AT STATION 1337+22.54-LT     3-SPAN INVERTED

GROUP 6E BRIDGE AT STATION 1336+71.91-RT     3-SPAN INVERTED

0030.60      154,200.00 1.000 154,200.00

1.000 154,200.00

1.000 154,200.00

0.000 0.00

0199

LS  MOBILIZATION
0199 

3050.15      345.00 212.800 73,416.00

212.800 73,416.00

212.800 73,416.00

0.000 0.00

0200

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0200 

3051.10      1.09 41,895.000 45,665.55

41,895.000 45,665.55

41,900.000 45,671.00

0.000 0.00

0201

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0201 

6000.10      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0202

LS  ABUTMENT NO.1 EXCAVATION
0202 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   15 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.11      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0203

LS  ABUTMENT NO.2 EXCAVATION
0203 

6000.20      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0204

LS  PIER NO.1 EXCAVATION
0204 

6000.21      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0205

LS  PIER NO.2 EXCAVATION
0205 

6004.48      619.00 16.900 10,461.10

16.900 10,461.10

16.900 10,461.10

0.000 0.00

0206

CF  BRIDGE JOINT NOSING
0206 

6005.33      50.00 111.800 5,590.00

111.800 5,590.00

111.800 5,590.00

0.000 0.00

0207

LF  PREFORMED EXPANSION JOINT, TYPE B
0207 

6006.56      5.28 840.000 4,435.20

840.000 4,435.20

1,034.520 5,462.27

0.000 0.00

0208

SY  BRIDGE DECK GROOVING
0208 

6010.22      580.00 378.600 219,588.00

378.600 219,588.00

378.600 219,588.00

0.000 0.00

0209

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0209 

6010.26      711.00 236.300 168,009.30

236.300 168,009.30

236.300 168,009.30

0.000 0.00

0210

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0210 

6011.11      227,000.00 1.000 227,000.00

1.000 227,000.00

1.000 227,000.00

0.000 0.00

0211

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

1336+71.91 RT

0211 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   15 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6040.00      46,574.00 1.000 46,574.00

1.000 46,574.00

1.000 46,574.00

0.000 0.00

0212

EACHREMOVE STRUCTURE

AT STATION 1336+96.00 RT

0212 

6080.00      1.95 1,410.000 2,749.50

1,410.000 2,749.50

1,410.000 2,749.50

0.000 0.00

0213

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0213 

6095.00      270.00 16.000 4,320.00

16.000 4,320.00

16.000 4,320.00

0.000 0.00

0214

EACHSTEEL DIAPHRAGM
0214 

6100.00      1,309.00 5.000 6,545.00

5.000 6,545.00

5.000 6,545.00

0.000 0.00

0215

EACHFLOOR DRAINS
0215 

6107.00      102.00 641.000 65,382.00

641.000 65,382.00

484.593 49,428.49

25.000 2,550.00

0216

SY  CONCRETE SLOPE PROTECTION
0216 

6131.50      1.17 135,435.000 158,458.95

141,930.000 166,058.10

142,245.000 166,426.65

0.000 0.00

0217

LB  EPOXY COATED REINFORCING STEEL
0217 

6139.50      48.19 49.000 2,361.31

49.000 2,361.31

49.000 2,361.31

0.000 0.00

0218

SY  SUBSURFACE DRAINAGE MATTING
0218 

6210.50      38.45 5,430.000 208,783.50

5,430.000 208,783.50

4,824.000 185,482.80

0.000 0.00

0219

LF  PIPE PILING
0219 

6251.00      3,718.00 4.000 14,872.00

4.000 14,872.00

4.000 14,872.00

0.000 0.00

0220

EACHTEST PILE
0220 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   16 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6415.00      27,813.00 1.000 27,813.00

1.000 27,813.00

0.500 13,906.50

0.000 0.00

0221

EACHDRAINAGE SYSTEM AT STATION

1336+71.91

0221 

8091.00      70.57 230.000 16,231.10

230.000 16,231.10

230.000 16,231.10

0.000 0.00

0222

CY  GRANULAR BACKFILL
0222 

0030.60      5,964.00 0.000 0.00

1.000 5,964.00

1.000 5,964.00

0.000 0.00

4007

LS  MOBILIZATION
4007 

7319.95      6,536.25 0.000 0.00

1.000 6,536.25

1.000 6,536.25

0.000 0.00

4008

EACHREMOVE DYNAMIC MESSAGE SIGN SYSTEM
4008 

7319.90      8,452.50 0.000 0.00

1.000 8,452.50

1.000 8,452.50

0.000 0.00

4009

EACHINSTALL DYNAMIC MESSAGE SIGN
4009 

7309.50      12,741.75 0.000 0.00

1.000 12,741.75

1.000 12,741.76

0.000 0.00

4010

EACHREMOVE AND REINSTALL SIGN STRUCTURE
4010 

A900.08      1,275.75 0.000 0.00

1.000 1,275.75

1.000 1,275.75

0.000 0.00

4011

LS  REWIRE

Removal and Reinstall Electrical Wiring for DMS
Board.

4011 

6210.60      23.07 0.000 0.00

785.000 18,109.95

785.000 18,109.95

0.000 0.00

4018

LF  PAY CUT-OFF FOR PIPE PILE
4018 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   16 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6970.00      603.75 0.000 0.00

1.000 603.75

1.800 1,086.75

1.800 1,086.75

4021

LS  FREIGHT

Additional Shipping for Rebar 6E

4021 

Contracted 1,542,455.51

Current 1,603,738.61

In place 1,552,461.98

This Estimate 3,636.75

GROUP 6E BRIDGE AT STATION 1336+71.91-RT     3-SPAN INVERTED

GROUP 7 GUARDRAIL

0030.70      30,200.00 1.000 30,200.00

1.000 30,200.00

1.000 30,200.00

0.000 0.00

0223

LS  MOBILIZATION
0223 

7011.20      25.00 3,612.500 90,312.50

3,612.500 90,312.50

1,912.700 47,817.50

0.000 0.00

0224

LF  W-BEAM GUARDRAIL
0224 

7011.30      35.00 200.000 7,000.00

200.000 7,000.00

0.000 0.00

0.000 0.00

0225

LF  THRIE-BEAM GUARDRAIL
0225 

7018.01      25.00 2,298.000 57,450.00

2,773.000 69,325.00

0.000 0.00

0.000 0.00

0226

LF  RESET GUARDRAIL
0226 

7020.00      2,000.00 18.000 36,000.00

18.000 36,000.00

12.000 24,000.00

0.000 0.00

0227

EACHBRIDGE APPROACH SECTIONS
0227 

7022.00      1,200.00 2.000 2,400.00

2.000 2,400.00

1.000 1,200.00

0.000 0.00

0228

EACHEND ANCHORAGE ASSEMBLY
0228 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   17 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7022.50      6,500.00 2.000 13,000.00

2.000 13,000.00

0.000 0.00

0.000 0.00

0229

EACHBULLNOSE-12.5'
0229 

7024.25      2,800.00 20.000 56,000.00

20.000 56,000.00

13.000 36,400.00

0.000 0.00

0230

EACHGUARDRAIL END TREATMENT, TYPE I
0230 

7024.27      2,600.00 4.000 10,400.00

4.000 10,400.00

0.000 0.00

0.000 0.00

0231

EACHGUARDRAIL END TREATMENT, TYPE II
0231 

Contracted 302,762.50

Current 314,637.50

In place 139,617.50

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.81      10,560.00 1.000 10,560.00

1.000 10,560.00

1.000 10,560.00

0.000 0.00

0232

LS  MOBILIZATION
0232 

A800.51      12.03 376.000 4,523.28

376.000 4,523.28

193.000 2,321.79

0.000 0.00

0233

DAY OPERATION AND MAINTENANCE OF
CROSSOVER LIGHTING SYSTEM

, STATION 940+00

0233 

A800.53      12.03 376.000 4,523.28

376.000 4,523.28

193.000 2,321.79

0.000 0.00

0234

DAY OPERATION AND MAINTENANCE OF
CROSSOVER LIGHTING SYSTEM

, STATION 1426+00

0234 

A800.76      2,496.00 1.000 2,496.00

1.000 2,496.00

0.000 0.00

0.000 0.00

0235

EACHREMOVE CROSSOVER LIGHTING SYSTEM

, STATION 940+00

0235 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   17 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A800.77      2,496.00 1.000 2,496.00

1.000 2,496.00

0.000 0.00

0.000 0.00

0236

EACHREMOVE CROSSOVER LIGHTING SYSTEM

, STATION 1426+00

0236 

Contracted 24,598.56

Current 24,598.56

In place 15,203.58

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 8C SIGNING

0030.82      11,550.00 1.000 11,550.00

1.000 11,550.00

1.000 11,550.00

0.000 0.00

0237

LS  MOBILIZATION
0237 

7322.00      18.96 1,020.500 19,348.68

1,020.500 19,348.68

469.000 8,892.24

0.000 0.00

0238

SF  TYPE B SIGN
0238 

7340.00      2.66 10,680.000 28,408.80

10,680.000 28,408.80

4,931.500 13,117.79

0.000 0.00

0239

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0239 

7360.24      599.00 12.000 7,188.00

12.000 7,188.00

3.000 1,797.00

0.000 0.00

0240

EACH24" SIGN SUPPORT FOOTING
0240 

7360.30      786.00 6.000 4,716.00

6.000 4,716.00

1.000 786.00

0.000 0.00

0241

EACH30" SIGN SUPPORT FOOTING
0241 

7360.36      1,030.00 4.000 4,120.00

4.000 4,120.00

1.000 1,030.00

0.000 0.00

0242

EACH36" SIGN SUPPORT FOOTING
0242 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   18 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7390.10      662.50 11.000 7,287.50

11.000 7,287.50

6.000 3,975.00

0.000 0.00

0243

EACHREMOVE SIGN, POST, AND FOOTING
0243 

Contracted 82,618.98

Current 82,618.98

In place 41,148.03

This Estimate 0.00

GROUP 8C SIGNING

GROUP 10 GENERAL ITEMS

0001.00      225.00 438.000 98,550.00

438.000 98,550.00

212.000 47,700.00

7.000 1,575.00

0244

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

0244 

0001.08      0.50 63,880.000 31,940.00

63,880.000 31,940.00

69,742.000 34,871.00

3,530.000 1,765.00

0245

BDAYBARRICADE, TYPE II
0245 

0001.10      1.00 7,800.000 7,800.00

7,800.000 7,800.00

12,481.000 12,481.00

187.000 187.00

0246

BDAYBARRICADE, TYPE III
0246 

0001.75      2.00 1,200.000 2,400.00

1,200.000 2,400.00

262.000 524.00

20.000 40.00

0247

EACHTEMPORARY SIGN DAY
0247 

0001.90      0.45 84,155.000 37,869.75

84,155.000 37,869.75

36,042.000 16,218.90

546.000 245.70

0248

EACHSIGN DAY
0248 

0001.99      1.00 4,136.000 4,136.00

4,136.000 4,136.00

12.000 12.00

0.000 0.00

0249

EACHCONTRACTOR FURNISHED SIGN DAY
0249 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   18 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.27      2.50 22,500.000 56,250.00

22,500.000 56,250.00

10,145.000 25,362.50

0.000 0.00

0250

LF  REMOVABLE WET REFLECTIVE TAPE
0250 

0002.30      0.26 630,000.000 163,800.00

630,000.000 163,800.00

194,572.000 50,588.72

97,151.400 25,259.36

0251

LF  PAVEMENT MARKING REMOVAL
0251 

0002.76      0.20 630,000.000 126,000.00

630,000.000 126,000.00

241,484.423 48,296.89

48,664.444 9,732.89

0252

LF  PERMANENT PAVEMENT MARKING, PAINT
0252 

0002.84      5.00 600.000 3,000.00

600.000 3,000.00

300.000 1,500.00

0.000 0.00

0253

LF  TUBULAR POST CURB SYSTEM
0253 

0002.85      10.00 920.000 9,200.00

920.000 9,200.00

440.000 4,400.00

0.000 0.00

0254

EACHTUBULAR POST
0254 

0002.87      10.00 1,780.000 17,800.00

1,780.000 17,800.00

852.000 8,520.00

0.000 0.00

0255

EACHCHANNELIZING BLOCK
0255 

0002.97      325.00 852.000 276,900.00

852.000 276,900.00

984.000 319,800.00

18.000 5,850.00

0256

DAY FLASHING ARROW PANEL
0256 

0003.10      375.00 20.000 7,500.00

20.000 7,500.00

0.000 0.00

0.000 0.00

0257

DAY FLAGGING
0257 

0010.04      45,000.00 1.000 45,000.00

1.000 45,000.00

1.000 45,000.00

0.000 0.00

0258

EACHFIELD OFFICE
0258 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   19 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 10,000.000 20,000.00

10,000.000 20,000.00

0.000 0.00

0.000 0.00

0259

HOURTRAINING
0259 

0030.00      136,800.00 1.000 136,800.00

1.000 136,800.00

1.000 136,800.00

0.000 0.00

0260

LS  MOBILIZATION
0260 

1017.00      172,000.00 1.000 172,000.00

1.000 172,000.00

0.500 86,000.00

0.000 0.00

0261

LS  CONSTRUCTION STAKING AND SURVEYING
0261 

9110.01      145.00 200.000 29,000.00

200.000 29,000.00

0.000 0.00

0.000 0.00

0262

HOURRENTAL OF LOADER, FULLY OPERATED
0262 

9110.02      145.00 50.000 7,250.00

50.000 7,250.00

0.000 0.00

0.000 0.00

0263

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0263 

9110.03      100.00 200.000 20,000.00

200.000 20,000.00

0.000 0.00

0.000 0.00

0264

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0264 

9110.07      85.00 200.000 17,000.00

200.000 17,000.00

0.000 0.00

0.000 0.00

0265

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0265 

9110.27      150.00 150.000 22,500.00

150.000 22,500.00

0.000 0.00

0.000 0.00

0266

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0266 

L022.75      3.50 2,000.000 7,000.00

2,000.000 7,000.00

1,133.000 3,965.50

0.000 0.00

0267

LF  TEMPORARY SILT CHECK
0267 

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   19 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      2.75 3,500.000 9,625.00

3,500.000 9,625.00

0.000 0.00

0.000 0.00

0268

LF  TEMPORARY SILT FENCE
0268 

L022.92      3.00 1,000.000 3,000.00

1,000.000 3,000.00

0.000 0.00

0.000 0.00

0269

LF  TEMPORARY EARTH CHECK
0269 

L032.70      300.00 10.000 3,000.00

10.000 3,000.00

0.000 0.00

0.000 0.00

0270

TON TEMPORARY MULCH
0270 

L860.24      1,500.00 12.000 18,000.00

12.000 18,000.00

0.000 0.00

0.000 0.00

0271

EACHSTORM EVENT RESTORATION - INCENTIVE
0271 

L860.50      15,000.00 1.000 15,000.00

1.000 15,000.00

0.800 12,000.00

0.300 4,500.00

0272

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0272 

4094.75      37.80 0.000 0.00

700.000 26,460.00

550.000 20,790.00

0.000 0.00

4000

LF  CONCRETE PROTECTION BARRIER
4000 

0003.56      9.45 0.000 0.00

1,400.000 13,230.00

0.000 0.00

0.000 0.00

4001

LF  RELOCATE CONCRETE PROTECTION BARRIER
4001 



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   20 of 27

Nebraska Department of Roads Date: 11.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.79      9,692.813 0.000 0.00

4.000 38,771.25

3.000 29,078.43

0.000 0.00

4002

EACHTEMPORARY TRAFFIC SIGNAL
4002 

Contracted 1,368,320.75

Current 1,446,782.00

In place 903,908.94

This Estimate 49,154.95

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 38,665,968.13

Current 39,494,975.05

In place 21,202,446.52

This Estimate 113,782.93

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   20 of 27

Nebraska Department of Roads Date: 11.16.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 51459B 000   

Prpsl Line Nbr 0154

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1         

UniversalMaterial

54,144.00 27,694.66S.P. Initial Payment0016

1         

UniversalMaterial

-47,891.00 -24,496.25S.P. Adjustment0018

1         

UniversalMaterial

-6,253.00 -3,198.41S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0154: 0.00

$0.00Total for item code 3051.10: 0.00

Item Cd Item Desc

3075.76      12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51459B 000   

Prpsl Line Nbr 0021

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

21071     

ClassRAggregate

975.869 13,271.82S.P. Initial Payment0002

21071     

ClassRAggregate

-975.869 -13,271.82S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

21073     

ClassRAggregate

6,498.61 88,381.10S.P. Initial Payment0002



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   21 of 27

Nebraska Department of Roads Date: 11.16.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.76      12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51459B 000   

Prpsl Line Nbr 0021

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

21073     

ClassRAggregate

-6,498.61 -88,381.10S.P. Adjustment0011

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

21074     

ClassRAggregate

15,255.31 207,472.22S.P. Initial Payment0002

21074     

ClassRAggregate

-14,681.00 -199,661.60S.P. Adjustment0011

21074     

ClassRAggregate

-574.31 -7,810.62S.P. Adjustment0012

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

21076     

ClassRAggregate

3,324.289 45,210.33S.P. Initial Payment0002

21076     

ClassRAggregate

-3,324.289 -45,210.33S.P. Adjustment0011

$0.00Total for stockpile nbr 4: 0.00

5Stkpl Nbr

21119     

ClassRAggregate

20,000.00 252,000.00S.P. Initial Payment0009

21119     

ClassRAggregate

19,000.00 239,400.00S.P. Initial Payment0011

21119     

ClassRAggregate

-14,681.00 -184,980.60S.P. Adjustment0011

21128     

ClassRAggregate

23,000.00 289,800.00S.P. Initial Payment0012

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   21 of 27

Nebraska Department of Roads Date: 11.16.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.76      12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51459B 000   

Prpsl Line Nbr 0021

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

5Stkpl Nbr

21119     

ClassRAggregate

-5,319.00 -67,019.40S.P. Adjustment0012

21119     

ClassRAggregate

-19,000.00 -239,400.00S.P. Adjustment0012

21128     

ClassRAggregate

-23,000.00 -289,800.00S.P. Adjustment0012

21132     

ClassRAggregate

29,000.00 365,400.00S.P. Initial Payment0013

21132     

ClassRAggregate

26,000.00 327,600.00S.P. Initial Payment0013

21132     

ClassRAggregate

-29,000.00 -365,400.00S.P. Adjustment0013

21132     

ClassRAggregate

-279.07 -3,516.28S.P. Adjustment0013

21132     

ClassRAggregate

-6,806.861 -85,766.45S.P. Adjustment0017

21132     

ClassRAggregate

-657.10 -8,279.46S.P. Adjustment0018

21132     

ClassRAggregate

-916.215 -11,544.31S.P. Adjustment0019

21132     

ClassRAggregate

43.23 544.70S.P. Adjustment0021

$219,038.20Total for stockpile nbr 5: 17,383.984

6Stkpl Nbr

1         

UniversalMaterial

84,236.534 495,310.82S.P. Initial Payment0019



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   22 of 27

Nebraska Department of Roads Date: 11.16.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.76      12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51459B 000   

Prpsl Line Nbr 0021

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

6Stkpl Nbr

1         

UniversalMaterial

-916.215 -5,387.34S.P. Adjustment0019

1         

UniversalMaterial

43.23 254.19S.P. Adjustment0021

$490,177.67Total for stockpile nbr 6: 83,363.549

$709,215.87Total for proposal line nbr 0021: 100,747.533

$709,215.87Total for item code 3075.76: 100,747.533

Item Cd Item Desc

6005.60      ELASTOMERIC BEARING

Project 51459B 000   

Prpsl Line Nbr 0088

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

116-871R2 

ElastomericBearPad

96.00 4,084.80S.P. Initial Payment0009

$4,084.80Total for stockpile nbr 1: 96.00

$4,084.80Total for proposal line nbr 0088: 96.00

Prpsl Line Nbr 0111

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

116-871R2 

ElastomericBearPad

96.00 4,084.80S.P. Initial Payment0009

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   22 of 27

Nebraska Department of Roads Date: 11.16.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.60      ELASTOMERIC BEARING

Project 51459B 000   

Prpsl Line Nbr 0111

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

116-871R2 

ElastomericBearPad

-96.00 -4,084.80S.P. Adjustment0016

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0111: 0.00

$4,084.80Total for item code 6005.60: 96.00

Item Cd Item Desc

6005.65      EXPANSION BEARING, PTFE TYPE

Project 51459B 000   

Prpsl Line Nbr 0134

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

116-871R1 

ExpansionBearingPTFE

6.00 4,044.00S.P. Initial Payment0009

$4,044.00Total for stockpile nbr 1: 6.00

$4,044.00Total for proposal line nbr 0134: 6.00

Prpsl Line Nbr 0159

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

116-871R1 

ExpansionBearingPTFE

8.00 5,272.00S.P. Initial Payment0009

116-871R1 

ExpansionBearingPTFE

-8.00 -5,272.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0159: 0.00

$4,044.00Total for item code 6005.65: 6.00



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   23 of 27

Nebraska Department of Roads Date: 11.16.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.83      FIXED BEARING

Project 51459B 000   

Prpsl Line Nbr 0135

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

116-871R2 

FixedBearing

6.00 1,188.00S.P. Initial Payment0009

$1,188.00Total for stockpile nbr 1: 6.00

$1,188.00Total for proposal line nbr 0135: 6.00

Prpsl Line Nbr 0160

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

116-871R2 

FixedBearing

8.00 1,432.00S.P. Initial Payment0009

116-871R2 

FixedBearing

-8.00 -1,432.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0160: 0.00

$1,188.00Total for item code 6005.83: 6.00

Item Cd Item Desc

6010.26      CLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 51459B 000   

Prpsl Line Nbr 0138

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

5260      

UniversalMaterial

0.91 13,219.57S.P. Initial Payment0012

$13,219.57Total for stockpile nbr 1: 0.91

$13,219.57Total for proposal line nbr 0138: 0.91

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   23 of 27

Nebraska Department of Roads Date: 11.16.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6010.26      CLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 51459B 000   

Prpsl Line Nbr 0163

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

5261      

UniversalMaterial

0.93 10,283.01S.P. Initial Payment0012

5261      

UniversalMaterial

-0.93 -10,283.01S.P. Adjustment0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0163: 0.00

$13,219.57Total for item code 6010.26: 0.91

Item Cd Item Desc

6011.11      PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION

Project 51459B 000   

Prpsl Line Nbr 0115

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1         

PrestrPrecastConc

1.00 132,580.00S.P. Initial Payment0011

1         

PrestrPrecastConc

-1.00 -132,580.00S.P. Adjustment0016

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0115: 0.00

Prpsl Line Nbr 0164

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1         

PrestrPrecastConc

1.00 325,011.00S.P. Initial Payment0011



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   24 of 27

Nebraska Department of Roads Date: 11.16.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6011.11      PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION

Project 51459B 000   

Prpsl Line Nbr 0164

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1         

PrestrPrecastConc

-1.00 -325,011.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0164: 0.00

Prpsl Line Nbr 0187

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

116-871R2 

UniversalMaterial

84.00 1,680.00S.P. Initial Payment0009

$1,680.00Total for stockpile nbr 1: 84.00

$1,680.00Total for proposal line nbr 0187: 84.00

Prpsl Line Nbr 0211

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

116-871R2 

UniversalMaterial

84.00 1,680.00S.P. Initial Payment0009

116-871R2 

UniversalMaterial

-1.00 -20.00S.P. Adjustment0012

$1,660.00Total for stockpile nbr 1: 83.00

2Stkpl Nbr

1         

PrestrPrecastConc

1.00 149,375.00S.P. Initial Payment0011

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   24 of 27

Nebraska Department of Roads Date: 11.16.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6011.11      PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION

Project 51459B 000   

Prpsl Line Nbr 0211

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

1         

PrestrPrecastConc

-1.00 -149,375.00S.P. Adjustment0012

$0.00Total for stockpile nbr 2: 0.00

$1,660.00Total for proposal line nbr 0211: 83.00

$3,340.00Total for item code 6011.11: 167.00

Item Cd Item Desc

6100.00      FLOOR DRAINS

Project 51459B 000   

Prpsl Line Nbr 0215

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-213C    

UniversalMaterial

5.00 4,475.00S.P. Initial Payment0010

0-213C    

UniversalMaterial

-5.00 -4,475.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0215: 0.00

$0.00Total for item code 6100.00: 0.00
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Est Number:

5459B          
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 51459B 000   

Prpsl Line Nbr 0119

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91833325  

UniversalMaterial

4,545.00 2,324.77S.P. Initial Payment0008

91833325  

UniversalMaterial

-4,545.00 -2,324.77S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0119: 0.00

Prpsl Line Nbr 0170

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91833327  

UniversalMaterial

24,600.00 12,582.90S.P. Initial Payment0008

91833327  

UniversalMaterial

17,447.00 8,924.14S.P. Initial Payment0008

91833327  

UniversalMaterial

-8,751.00 -4,476.14S.P. Adjustment0008

91833327  

UniversalMaterial

-8,696.00 -4,448.00S.P. Adjustment0009

91833327  

UniversalMaterial

-7,153.00 -3,658.76S.P. Adjustment0018

91833327  

UniversalMaterial

-17,447.00 -8,924.14S.P. Adjustment0018

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

91902506  

UniversalMaterial

46,873.00 23,975.54S.P. Initial Payment0016

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   25 of 27

Nebraska Department of Roads Date: 11.16.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 51459B 000   

Prpsl Line Nbr 0170

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

91902506  

UniversalMaterial

-46,873.00 -23,975.54S.P. Adjustment0018

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0170: 0.00

Prpsl Line Nbr 0217

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91833331  

UniversalMaterial

46,171.00 23,616.47S.P. Initial Payment0008

91833331  

UniversalMaterial

45,612.00 23,330.54S.P. Initial Payment0008

91833331  

UniversalMaterial

-15,812.00 -8,087.84S.P. Adjustment0008

91833331  

UniversalMaterial

-22,918.00 -11,722.56S.P. Adjustment0009

91833331  

UniversalMaterial

-7,441.00 -3,806.07S.P. Adjustment0010

91833331  

UniversalMaterial

-1,439.00 -736.05S.P. Adjustment0010

91833331  

UniversalMaterial

-11,470.00 -5,866.91S.P. Adjustment0011

91833331  

UniversalMaterial

-32,703.00 -16,727.58S.P. Adjustment0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0217: 0.00

$0.00Total for item code 6131.50: 0.00



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   26 of 27

Nebraska Department of Roads Date: 11.16.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.50      PIPE PILING

Project 51459B 000   

Prpsl Line Nbr 0121

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-210C    

UniversalMaterial

1,550.00 33,402.50S.P. Initial Payment0010

0-210C    

UniversalMaterial

-1,476.00 -31,807.80S.P. Adjustment0010

0-210C    

UniversalMaterial

-74.00 -1,594.70S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0121: 0.00

$0.00Total for item code 6210.50: 0.00

Item Cd Item Desc

6415.00      DRAINAGE SYSTEM AT STATION

Project 51459B 000   

Prpsl Line Nbr 0221

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-213C    

UniversalMaterial

1.00 19,981.00S.P. Initial Payment0010

0-213C    

UniversalMaterial

-0.50 -9,990.50S.P. Adjustment0016

$9,990.50Total for stockpile nbr 1: 0.50

$9,990.50Total for proposal line nbr 0221: 0.50

$9,990.50Total for item code 6415.00: 0.50

Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   26 of 27

Nebraska Department of Roads Date: 11.16.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7322.00      TYPE B SIGN

Project 51459B 000   

Prpsl Line Nbr 0238

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

97789     

UniversalMaterial

1,020.50 11,654.11S.P. Initial Payment0010

97789     

UniversalMaterial

-469.00 -5,355.98S.P. Adjustment0020

$6,298.13Total for stockpile nbr 1: 551.50

$6,298.13Total for proposal line nbr 0238: 551.50

$6,298.13Total for item code 7322.00: 551.50

Item Cd Item Desc

7360.24      24" SIGN SUPPORT FOOTING

Project 51459B 000   

Prpsl Line Nbr 0240

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

033451    

UniversalMaterial

12.00 1,440.00S.P. Initial Payment0010

033451    

UniversalMaterial

-3.00 -360.00S.P. Adjustment0017

$1,080.00Total for stockpile nbr 1: 9.00

$1,080.00Total for proposal line nbr 0240: 9.00

$1,080.00Total for item code 7360.24: 9.00



Vendor ID: 3556   KOSS CONSTRUCTION COMPANYContract ID:

Est Number:

5459B          

0021 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   27 of 27

Nebraska Department of Roads Date: 11.16.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7360.30      30" SIGN SUPPORT FOOTING

Project 51459B 000   

Prpsl Line Nbr 0241

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

033451    

UniversalMaterial

6.00 1,080.00S.P. Initial Payment0010

033451    

UniversalMaterial

-1.00 -180.00S.P. Adjustment0017

$900.00Total for stockpile nbr 1: 5.00

$900.00Total for proposal line nbr 0241: 5.00

$900.00Total for item code 7360.30: 5.00

Item Cd Item Desc

7360.36      36" SIGN SUPPORT FOOTING

Project 51459B 000   

Prpsl Line Nbr 0242

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

033451    

UniversalMaterial

4.00 920.00S.P. Initial Payment0010

033451    

UniversalMaterial

-1.00 -230.00S.P. Adjustment0017

$690.00Total for stockpile nbr 1: 3.00

$690.00Total for proposal line nbr 0242: 3.00

$690.00Total for item code 7360.36: 3.00

$754,050.87Total remaining for contract:


